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Project #1: $7.5m

Bainbridge Island Eagle Harbor Maintenance Facility

Project Timeline

Initial Build-out of Maintenance Building Annex: 
Will support maintenance functions and house the 
Shore Gang shop. First round of visual improvements. 
(Washington State Ferries is working with the community 
on specific design elements.)

Slip Conversion: Conversion  
of Slip B from a walk-on slip to 
a drive-on slip.

Repairs to Dock: Repair of the dock facilities and Slip E to make struc-
turally sound and maintain existing utilities. This includes replacement 
of rotted piles and support beams. Remodel Maintenance Building: 
Rehabilitation of existing Maintenance Building to address structural, 
seismic, and functional needs.

Washington Department of Ecology Water Quality Standards: 
Implementing Agreement executed February 13, 1998
Washington Department of Fish and Wildlife (wdfw): Joint Aquatic 
Resources Project Application (jarpa) Hydraulic Project Approval (hpa) 
issued January 31, 2006
Corps of Engineers Nationwide Permit 3: jarpa submitted November 
16, 2005 (currently under review)
City of Bainbridge Island Shoreline Substantial Development Permit 
Exemption: submitted November 21, 2005 (currently under review)
City of Bainbridge Island Building Permit: to be submitted once 90% 
building plans are complete
National Marine Fisheries Service (nmfs) Biological Assessment (BA): 
concurrence received August 2006
US Fish and Wildlife concurrence on BA: received June 16, 2006
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City of Bainbridge Island (COBI) Shoreline Substantial Development Permit: Although not in or over 
water, a permit will be required because the Annex is proposed to be located within 200-feet of the 
“Ordinary High Water.” 
COBI Shoreline Management Variance: will likely be required for proposed building height
COBI Zoning Code Variance: will likely be required for proposed setbacks, landscaping, and outside storage 
COBI Building Permit: to be submitted once 90% building plans are complete
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Project #2: $21.2m 

Project #2 Permitting

Project #3: $6.4m funded
Full Build-out of Maintenance Building Annex: 
Construction of a permanent storeroom 
and training facility. Second round of visual 
improvement: relocating exterior storage into 
the interior of the Annex.

Project #3 Permitting

The Annex is located upland, not on the dock structures repaired in Phase 2.

SEPA:	 Checklist with a threshold Determination of Non-Significance 
issued March 2006

SEPA: Checklist anticipated to be submitted in 2008

updated 26 September 2006

Total funding to date of $38.0m 
includes $2.0m for right-of-way 
and $0.9m for project scoping.

one year delay due 
to sepa challengeConstruction Phase 1

Construction Phase 2
(formerly construction phases 2 & 4)

c o mp  l ete 

two year delay due 
to sepa challenge

Construction Phase 3a: $6.4m
(formerly Construction Phase 3)

Construction Phase 3b (currently unfunded)
(formerly Construction Phase 5)


